
Hardin County Drainage

WO00000231

Work Order Detail

Drainage Districts \DD 38 (51063)

10/29/2020 2:07:21 PM

Begin Date:
Status:
Description:

10/29/2018
Completed - Completed
DD 38 Lat 4 - Water standing SW of hog buildings in SE NE 15-89-22. All crops are out except 15 acres  
under water. Would love to have it fixed right away to finish harvesƟng & could have a contractor out  
there in 2 days. Please call when going to be out.

15-89-22Sec-Twp-Rge: NE

Landowner:

Requested By: Justin Huebner

(641) 780-1423

89-22-15-200-004GIS #:

Email:
Phone:

Willaims ExcavatingContractor:

Expenses:
DescriptionDate VendorExpenseCode Amount

DD 38 WO 231 ENG SVCS TO 11/2312/14/2018 Clapsaddle-Garber AssocEngineering $592.55
DD 38L4 WO 231 INVESTIGATION 5 HRS1/25/2019 Williams Excavation LLCLabor & Materials $1,870.00
DD 38 WO 231 INVESTIGATION3/8/2019 Clapsaddle-Garber AssocEngineering $1,867.75
DD 38 Ongoing Repairs4/19/2019 Williams Excavation LLCLabor & Materials $7,425.00
DD 38 Silt Cleanout4/19/2019 Williams Excavation LLCLabor & Materials $746.00
DD 38 ONGOING REPAIRS4/26/2019 Williams Excavation LLCLabor & Materials $4,785.19
DD 38 SVCS TO 4/26/19 (PD 4/10/19)4/30/2019 Clapsaddle-Garber AssocEngineering $2,113.05
DD 38 ONGOING REPAIRS5/1/2019 Williams Excavation LLCLabor & Materials $1,142.00
DD 38 Srvs 4/26/19 - 5/31/20195/31/2019 Clapsaddle-Garber AssocEngineering $854.40
DD 38 FINAL REPAIRS6/28/2019 Clapsaddle-Garber AssocEngineering $308.70
DD 38 For Prof Svcs 6/21/19 to 1/31/202/14/2020 Clapsaddle-Garber AssocEngineering $153.00

$21,857.64Total:

Notes:
Note
10/29/20 - Had emailed and  left voicemail 9-17-20, no response. Emailed and left voicemail again on 10/29/20. If no reply from Huebner, will agenda w recommendation to cloase WO on 11/10/20 Drg Mtg.
10/31/18-BOS approve. CGA to hire contractor to get water flowing.
11/14/18-Investigation Summary. Landowner does not have contractor available to start right away or originally suggested. BOS approve to assign to lotteyr system or lump with other projects for a contract.
1/16/19-GallenƟne updated the Trustees that they found approximately 660 feet of 12" Ɵle with 1 to 11 inches of sand in it. They recommend jet/vac clean to remove the sand/silt and allow dewatering of the Ɵle. Once  
dewatered, they recommend excavaƟon to determine the necessary Ɵle repair. At this Ɵme, they believe it should be under the $50,000 threshold, but will not know unƟl they excavate. Hoffman moved, Granzow  
seconded to jet/vac clean and then excavate as discussed. All ayes. MoƟon carried.
3/22/19-Justin called and was wondering the status. Emailed Lee.
3/23/19-Lee says Paul Williams is only in county contractor with jet truck. Weathered turned bad and he wasn't able to get it done. Lee emailed Paul for update.
3/29/19: Paul Williams was out yesterday and today jeƫng Ɵle. Removed majority of the sand downstream of the pond. As a result the pond is gone and the Ɵle is now flowing. Williams is currently leƫng the site dewater  
and will be back later to preform Ɵle repair and look upstream to see if addiƟonal Ɵle needs jeƩed. Per GallenƟne's email.  
*NEED TO UPDATE JUSTIN*
5/13/19 - JusƟn Huebner (641-780-1423) called and said there is now water standing in the field just south of where Paul Williams had jeƩed the Ɵle. He has 18A of corn planted and cannot plan anymore because of  
standing water. He is wanƟng this problem fixed as soon as possible so that he can finish planƟng.  
Junker emailed the Trustee's & GallenƟne to see if there was anything that could be done before Wednesday's meeƟng.  

Contract/Estimate:
Description Amount
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Note
5/15/19 - JusƟn Huebner called to report standing water in his field. AŌer much discussion, Granzow moved, McClellen seconded to request the landowner to verify the Ɵle is plugged and not flowing. If it is found that the  
district Ɵle is not flowing, the district will pay for the excavator work and research to repair. CGA is to noƟfy the landowner of this moƟon so that if it is district Ɵle he is comfortable with calling Lee right away to repair. All  
ayes. MoƟon Carried.
6/19/19 - DD 38 Lat 4- Discuss, With Possible AcƟon, Repair Summary For Work Order #231
GallenƟne presented the repair summary, and if there is poor drainage in the future CGA can do more invesƟgaƟon. In the fall is was determined that the landowner can go out and dig to find out if it is drainage district  
Ɵle. No acƟon required.  
10/23/19 JusƟn Huebner called in to report issues with Lat 4 Ɵle. Neighbor's parcel had repairs to Lat 4 that were expected to resolve his issues downstream. Huebner sƟll has 7-8 acres that are flooded out and not  
resolved by neighbor's repair. Verified with Huebner current wet spot locaƟons are the same as noted in DD 38 Lat 4 ObservaƟon Report, dated 5-16-19. GallenƟne stated upstream of him was dry and it looked like the Ɵle  
did not go through some of the wet spots, and it was leŌ that if it was District Ɵle, the District would pay for repairs, if it was private Ɵle the landowner would pay for repairs. Hoffman stated for us to find a contractor and  
get to him soon may be tough, and would extend to JusƟn that we can send CGA out to verify if it is District or private Ɵle issues and determine who is liable for repairs, what repairs, if any, are needed. Huebner would  
need to schedule with CGA once Ɵle is exposed, so CGA can determine if it is District or private Ɵle.  
10/23/19 Cont.   Hoffman motioned for Gallentine to contact Justin to coordinate investigation of tile issues, Granzow seconded. All ayes. Motion carried.
11/1/19 GallenƟne reached out to JusƟn Huebner to let him know that JusƟn can dig to invesƟgate the cause of the wet spots in his field, it is district Ɵle JusƟn needs to let Lee know so CGA can visit site while it is  
uncovered & recomend repairs & report back to trustees. If district Ɵle is the cause, the DD will pay for the invesƟgaƟon. If found to be private Ɵle. the JusƟn Huebner would pay for invesƟgaƟon himself. Per GallenƟne e…
9/2/20 - Having received no response back from Huebner to GallenƟne's 10/31/19 email, GallenƟne asked if Trustees would like Clerk to send a leƩer to Huebner to ask about current status of this work order, and if  
Huebner determined if this was private or DD Ɵle.  
MoƟon by McClellan to direct the Drainage Clerk to contact JusƟn Huebner for an update on that project. Second by Hoffman. In addiƟonal discussion, Granzow stated we should ask Huebner if he is no longer willing to  
pursue this so we can close books on WO. All ayes. MoƟon Carried.     
LeƩer & Email sent 9/4/20 w request of reply in 10 days of receipt of leƩer.  


